Kern Council of Governments

Progress Report for Projects of Regional Significance

APRIL 2021 EDITION

This report is updated quarterly and posted on the Kern COG website at www.kerncog.org

What’s Inside?

Status Information on:
- Safety & Maintenance ...this section begins on Page 1
- Completed Projects ...this section begins on Page 6
- Projects throughout County ...this section begins on Page 9
- Metro. Bakersfield Projects ...this section begins on Page 11

Questions or comments?
Please contact:
Joe Stramaglia
jstramaglia@kerncog.org
661-635-2914

Thank you...

to our Caltrans and local project managers and planning staff who contribute to this report.
## Countywide - Highway Safety and Maintenance

**I 5 - PM 0 / 11.2 Near Bakersfield from Rte 5/99 Separation to 0.3 mi north of US 99 Overcrossing Rehabilitate Pavement/Vertical Clearance Correction**

<table>
<thead>
<tr>
<th>Environment (ENV)</th>
<th>Status</th>
<th>Date Completed/Expected</th>
<th>Project Cost:</th>
<th>Project Manager</th>
</tr>
</thead>
<tbody>
<tr>
<td>100% Completed.</td>
<td></td>
<td>Completed June 2018</td>
<td>$75,000,000</td>
<td>Paul Pineda</td>
</tr>
</tbody>
</table>

**SR 14 - PM 4.7 /12.60 - Rosamond & Mojave area - rehabilitate roadway**

<table>
<thead>
<tr>
<th>Environment (ENV)</th>
<th>Status</th>
<th>Date Completed/Expected</th>
<th>Project Cost:</th>
<th>Project Manager</th>
</tr>
</thead>
<tbody>
<tr>
<td>100% Completed.</td>
<td></td>
<td>Completed June 2018</td>
<td>$73,615,000</td>
<td>Jill Batchelder</td>
</tr>
</tbody>
</table>

**SR 43, 119 - PM 0.0/9.3 & 18.1/19.8 - near Bakersfield from SR 119 to 0.3 mile south of Noriega Road and on SR 119 from Enos Lane to Route 5/119 separation. - Pavement Preservation and ADA curb**

<table>
<thead>
<tr>
<th>Environment (ENV)</th>
<th>Status</th>
<th>Date Completed/Expected</th>
<th>Project Cost:</th>
<th>Project Manager</th>
</tr>
</thead>
<tbody>
<tr>
<td>100% Completed.</td>
<td></td>
<td>Completed June 2018</td>
<td>$4,100,000</td>
<td>Victor Shaw</td>
</tr>
</tbody>
</table>

**SR 58 - PM 91.8/91.8 - Near Tehachapi - construct new maintenance station**

<table>
<thead>
<tr>
<th>Environment (ENV)</th>
<th>Status</th>
<th>Date Completed/Expected</th>
<th>Project Cost:</th>
<th>Project Manager</th>
</tr>
</thead>
<tbody>
<tr>
<td>100% Completed.</td>
<td></td>
<td>Completed June 2020</td>
<td>$16,783,000</td>
<td>Jeremy Milos</td>
</tr>
</tbody>
</table>
PROGRESS REPORT FOR PROJECTS OF REGIONAL SIGNIFICANCE - APRIL 2021

Countywide - Highway Safety and Maintenance

SR 58 - PM R52.7 / R55.5 - Bakersfield - SR 58/99 Separation to Cottonwood Road - Roadway Rehabilitation

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$21,325,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed</td>
</tr>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed October 2017</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed October 2017</td>
</tr>
<tr>
<td>CON</td>
<td>90% Completed.</td>
<td>Completion by July 2021</td>
</tr>
</tbody>
</table>

KERSHOPP1434 - 06-0G851_ - Project Manager: Michael Dennison

SR 58 - PM 50.5/55.5 - On SR 99 Belle Terrace overcrossing to Brundage Lane overcrossing - Construct Auxiliary Lane and Replace Bridge

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$38,000,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed November 2017</td>
</tr>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed November 2017</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed November 2017</td>
</tr>
<tr>
<td>CON</td>
<td>95% Completed.</td>
<td>Completion by Spring 2021</td>
</tr>
</tbody>
</table>

KERSHOPP1901 - 06-48464 - Project Manager: Paul Pineda

SR 99 - PM 24.1 / 28.4 - Bakersfield - Palm Avenue Overcrossing to Beardsley Canal - Roadway Rehabilitation

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$86,000,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed August 2016</td>
</tr>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed May 2018</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed May 2018</td>
</tr>
<tr>
<td>CON</td>
<td>60% Completed.</td>
<td>Completion by February 2022</td>
</tr>
</tbody>
</table>

KERSHOPP1432 - 06-0Q280_ - Project Manager: Paul Pineda

SR 166 - PM 17.3/17.7 - about 7 miles west of Mettler from 0.1 miles west to 0.2 miles east of California Aqueduct. - Bridge Replacement

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$31,500,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>50% Completed.</td>
<td>Expected completion by July 2022</td>
</tr>
<tr>
<td>DES</td>
<td>0% Completed.</td>
<td>Expected start date by August 2021</td>
</tr>
<tr>
<td>ROW</td>
<td>0% Completed.</td>
<td>Expected start date by August 2021</td>
</tr>
<tr>
<td>CON</td>
<td>0% Completed.</td>
<td>Expected start date by October 2023</td>
</tr>
</tbody>
</table>

KERSHOPP1809 - 06-0S050 - Project Manager: Hussein Senan
PROGRESS REPORT FOR PROJECTS OF REGIONAL SIGNIFICANCE - APRIL 2021

Countywide - Highway Safety and Maintenance

SR 184 - PM L0.9/L1.1 - near Weedpatch from 0.1 mi south to 0.1 mi - Intersection Improvements: construct roundabout

PROJECT COST: $3,600,000  
Cost estimates are subject to revision.

ENV 100% Completed.  Completed September 2018
DES 95% Completed.  Expected completion date Summer 2021
ROW 90% Completed.  Expected completion date March 2022
CON 0% Completed.  Expected start date late spring 2022

KERSHOPP1806 - 06-0V280 - Project Manager: Paul Pineda

SR 202 - PM 4.70/5.10 - Near Tehachapi at Cummings Valley Road - construct intersection improvements including new turn pocket

PROJECT COST: $5,044,000  
Cost estimates are subject to revision.

ENV 100% Completed.  Completed June 2019
DES 60% Completed.  Expected completion by February 2022
ROW 20% Completed.  Expected completion by February 2022
CON 0% Completed.  Expected start date by February 2022

KERSHOPP20002 - 09-36720 - Project Manager: Jill Batchelder

SR 223 - PM 21.0 / 21.3 - In and Near Arvin, at Derby Street - Install traffic signals

PROJECT COST: $2,603,000  
Cost estimates are subject to revision.

ENV 100% Completed.  Completed August 2015
DES 100% Completed.  Completed August 2020
ROW 100% Completed.  Expected completion date September 2020
CON 5% Completed.  Expected completion by November 2021

KERSHOPP120202B - 06-05510 - Project Manager: Paul Pineda

SR 99 - PM 10.4 / 21.2 - Location In Bakersfield at White Lane OC and Panama Lane OC. - rehabilitate NB lanes and vertical clearance correction

PROJECT COST: $8,173,000  
Cost estimates are subject to revision.

ENV 100% Completed.  Completed March 2018
DES 100% Completed.  Completed May 2020
ROW 95% Completed.  Completion expected by April 2021
CON 0% Completed.  Expected start date by May 2021

KERSHOPP1801 - 06-QQ920 - Project Manager: Paul Pineda
SR Various - PM Various - Location In Kern and Kings Counties at Various Locations - Upgrade stormwater pumping plants.

PROJECT COST: $6,000,000  
Cost estimates are subject to revision.

<table>
<thead>
<tr>
<th>ENV</th>
<th>100% Completed.</th>
<th>Completed June 2018</th>
</tr>
</thead>
<tbody>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed October 2019</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed October 2019</td>
</tr>
<tr>
<td>CON</td>
<td>10% Completed.</td>
<td>Expected completion date November 2021</td>
</tr>
</tbody>
</table>

KERSHOPP1807 - 06-0U240 - Project Manager: Scott Friesen

Summary Project Map: Countywide - Highway Safety and Maintenance
## Highway Projects Completed in Last Two Years

### I-5 - PM 54.1 - Buttonwillow - Safety Roadside Rest Area - Upgrade Water and Waste Water Systems

**PROJECT COST:** $2,000,000  
Cost estimates are subject to revision.

- **ENV**: 100% Completed.  
  *Completed May 2016*
- **DES**: 100% Completed.  
  *Completed January 2017*
- **ROW**: 100% Completed.  
  *Completed January 2017*
- **CON**: 100% Completed.  
  *Completed November 2019*

KERSHOPP1425 - 06-0Q620 - Project Manager: Paul Pineda

### I-5 - PM 5.8/8.8 - Near Lebec from 0.6 miles north of Fort Tejon Overcrossing to to 1.3 miles south of Grapevine undercrossing - repair Concrete Channel

**PROJECT COST:** $5,100,000  
Cost estimates are subject to revision.

- **ENV**: 100% Completed.  
  *Completed April 2018*
- **DES**: 100% Completed.  
  *Completed*
- **ROW**: 100% Completed.  
  *Completed*
- **CON**: 100% Completed.  
  *Completed January 2021*

KERSHOPP1802 - 06-0Q820 - Project Manager: Hussein Senan

### I-5 - PM 12.5/12.5 - Location In Kern County near Grapevine at California Aqueduct. - reconstruction of bridge deck to improve safety

**PROJECT COST:** $2,211,000  
Cost estimates are subject to revision.

- **ENV**: 100% Completed.  
  *Completed June 2018*
- **DES**: 100% Completed.  
  *Completed July 2018*
- **ROW**: 100% Completed.  
  *Completed July 2018*
- **CON**: 100% Completed.  
  *Completed October 2019*

KERSHOPP1804 - 06-0W460 - Project Manager: Jeannie Wiley

### SR 14 - PM 16.6 - Mojave - Mojave Maintenance Station (L5713) construct crew facility

**PROJECT COST:** $3,946,000  
Cost estimates are subject to revision.

- **ENV**: 100% Completed.  
  *Completed*
- **DES**: 100% Completed.  
  *Completed May 2018*
- **ROW**: 100% Completed.  
  *Completed May 2018*
- **CON**: 100% Completed.  
  *Completed January 2021*

KERSHOPP1435 - 06-0T301 - Project Manager: Michael Dennison
## Highway Projects Completed in Last Two Years

<table>
<thead>
<tr>
<th>Project Description</th>
<th>Project Cost</th>
<th>Completion Dates</th>
<th>Project Manager</th>
</tr>
</thead>
<tbody>
<tr>
<td>SR 43 - PM 0.1 / 0.4 - Bakersfield - SR 43/119 Intersection Improvements - construct roundabout</td>
<td>$7,200,000</td>
<td>Completed February 2020</td>
<td>Paul Pineda</td>
</tr>
<tr>
<td>SR 46 - PM 57.5 / 57.8 – Near Wasco - At SR 46/99 Separation - Bridge Replacement</td>
<td>$22,275,000</td>
<td>Completed August 2019</td>
<td>Chris Gardner</td>
</tr>
<tr>
<td>SR 46 - PM 31.5 / 33.2 - Route 46 Expressway (1.7 miles) - from 1.0 mile east of Lost Hills Road to east of Interstate 5 - widen to 4 lanes &amp; improve ramp (segment 4A)</td>
<td>$34,000,000</td>
<td>Completed November 2020</td>
<td>Michael Dennison</td>
</tr>
<tr>
<td>SR 58 - PM R99.0 / R100 - Tehachapi - About 8 miles east of Tehachapi from Sand Canyon Overhead to 0.5 miles east of Cache Creek (BR# 50-346 L/R) - replace bridges</td>
<td>$11,000,000</td>
<td>Completed February 2021</td>
<td>Michael Dennison</td>
</tr>
</tbody>
</table>
### Highway Projects Completed in Last Two Years

#### SR 58 - PM R55.4 / R59.7 - Kern County Near Bakersfield - Cottonwood Road to Undercrossing 0.3 miles east of SR 58/184 Separation - Pavement Rehabilitation

- **PROJECT COST:** $47,300,000  
  Cost estimates are subject to revision.

- **ENV** 100% Completed.  
  Completed

- **DES** 100% Completed.  
  Completed March 2017

- **ROW** 100% Completed.  
  Completed January 2017

- **CON** 100% Completed.  
  Completed May 2020

**KERSHOPP1601** - 06-05470 - Project Manager: Michael Dennison

#### SR 58 - PM R94.1 - Tehachapi - Near Tehachapi at Summit Overhead - Replace Bridge Rails

- **PROJECT COST:** $2,639,000  
  Cost estimates are subject to revision.

- **ENV** 100% Completed.  
  Completed

- **DES** 100% Completed.  
  Completed March 2018

- **ROW** 100% Completed.  
  Completed March 2018

- **CON** 100% Completed.  
  Completed March 2020

**KERSHOPP1422** - 06-0Q180 - Project Manager: Michael Dennison

#### SR 58 - PM R52.3 / R55.4 - In Bakersfield: Along SR 58 and SR 99 - Beltway Operational improvements (SR 58 GAP closure - an element of the Bakersfield Beltway system)

- **PROJECT COST:** $125,860,000  
  Cost estimates are subject to revision.

- **ENV** 100% Completed.  
  Completed February 2014

- **DES** 100% Completed.  
  Completion Summer 2014

- **ROW** 100% Completed.  
  Completion Summer 2014

- **CON** 100% Completed.  
  Completed April 2020

**KER130106** - 06-48461 - Project Manager: Luis Topete

#### SR 99 - PM 23.1 / 27.3 - Near Bakersfield, from Belle Terrace to Minkler Underpass Bridge No. 50-049 - Install highway lighting

- **PROJECT COST:** $3,976,000  
  Cost estimates are subject to revision.

- **ENV** 100% Completed.  
  Completed

- **DES** 100% Completed.  
  Completed June 2018

- **ROW** 100% Completed.  
  Completed February 2018

- **CON** 100% Completed.  
  Completed May 2019

**KERSHOPP120202A** - 06-05450 - Project Manager: Paul Pineda
Highway Projects Completed in Last Two Years

SR 178 - PM 0.4 / 1.9 - 24th & 23rd St (SR 178/99) to M St
Widening and Intersection Improvements TRIP

PROJECT COST: $43,500,000  Cost estimates are subject to revision.

ENV  100% Completed.  Completed in March 2014
DES  100% Completed.  Completed Summer 2018
ROW  100% Completed.  Completed Summer 2018
CON  100% Completed.  Completed December 2020

KER050110    -   EA 06-48470    -   Project Manager:  Paul Pineda

Summary Project Map: Highway Projects Completed in Last Two Years
PROGRESS REPORT FOR PROJECTS OF REGIONAL SIGNIFICANCE - APRIL 2021

Regional Area - Countywide Non-Metro

SR 14 – PM 53.0/58.3 - Freeman Gulch Widening Segment 2 (5.3 miles) - from 4.8 miles south of SR 178 west to 0.5 mile north of SR 178 West - widen to four lanes

PROJECT COST: $48,000,000  Cost estimates are subject to revision.

ENV 100% Completed.
DES 30% Completed.  Completion date to be determined
ROW 0% Completed.  Completion date to be determined
CON 0% Completed.  Start date to be determined

KER010103 - EA 06-45712 - Project Manager: Jill Batchelder

SR 46 - PM 29.7/31.9 - Route 46 Expressway (2.2 miles) - from 0.2 miles west of California Aqueduct Bridge to 1.4 miles east of Lost Hills Road - widen to 4 lanes (segment 4B)

PROJECT COST: $39,903,000  Cost estimates are subject to revision.

ENV 100% Completed.
DES 100% Completed.  Completed July 2020
ROW 100% Completed.  Completed July 2020
CON 0% Completed.  Start date to be determined

KER120108 - 06-44255 - Project Manager: Gilberto Baca

SR 46 - PM 26.4/30.0 - Route 46 Expressway (3.4 miles) - from 1.0 mile w of Brown Material Road to the California Aqueduct - widen to 4 lanes (segment 4C)

PROJECT COST: $37,000,000  Cost estimates are subject to revision.

ENV 100% Completed.  Updates required for project split
DES 5% Completed.  Expected completion July 2022
ROW 5% Completed.  Expected completion July 2022
CON 0% Completed.  Expected start date is November 2022

KER200101 - 06-44255 - Project Manager: Gilberto Baca

Prepared by Kern Council of Governments 9 of 12 APRIL 2021
Regional Area - Metropolitan Bakersfield - Thomas Road Improvement Program or "TRIP"

Hageman Flyover - extend Hageman Road east to SR 204 / Golden State Avenue.

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$73,000,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed</td>
</tr>
<tr>
<td>DES</td>
<td>95% Completed.</td>
<td>Completion date to be determined</td>
</tr>
<tr>
<td>ROW</td>
<td>0% Completed.</td>
<td>Funding not yet determined</td>
</tr>
<tr>
<td>CON</td>
<td>0% Completed.</td>
<td>Funding not yet determined</td>
</tr>
</tbody>
</table>

KER020604 - EA 06-48450 - Project Manager: Paul Pineda

In Bakersfield - Kern River Bridges - Centennial Connector between Westside Parkway to Centennial Corridor mainline - construct new connector bridges

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$114,000,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed</td>
</tr>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed</td>
</tr>
<tr>
<td>CON</td>
<td>95% Completed.</td>
<td>Completion by Spring 2021</td>
</tr>
</tbody>
</table>

KER18001 - 06-484608L - Project Manager: Paul Pineda

SR 58 - PM T52.1 / R52.5 and SR 99 - PM 21.2 / PM 26.26 - The Bakersfield Freeway Connector Project will construct operational improvements on SB SR 99 at SR 58 includes auxiliary lanes

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$113,000,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed</td>
</tr>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed 2018</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed 2018</td>
</tr>
<tr>
<td>CON</td>
<td>45% Completed.</td>
<td>Completion by Summer 2022</td>
</tr>
</tbody>
</table>

KER19001 - 06-48466 - Project Manager: Paul Pineda

SR 58 - PM T31.7 / R55.6 - Centennial Corridor - Connector from Westside Parkway to SR 58/99 - Construct a new 6-lane freeway on an 8-lane right-of-way

<table>
<thead>
<tr>
<th>PROJECT COST:</th>
<th>$210,800,000</th>
<th>Cost estimates are subject to revision.</th>
</tr>
</thead>
<tbody>
<tr>
<td>ENV</td>
<td>100% Completed.</td>
<td>Completed January 2016</td>
</tr>
<tr>
<td>DES</td>
<td>100% Completed.</td>
<td>Completed December 2018</td>
</tr>
<tr>
<td>ROW</td>
<td>100% Completed.</td>
<td>Completed November 2018</td>
</tr>
<tr>
<td>CON</td>
<td>35% Completed.</td>
<td>Completion by Winter 2022</td>
</tr>
</tbody>
</table>

KER080109 - EA 06-48460 - Project Manager: Paul Pineda / Luis Topete
This progress report is updated and distributed to the Kern Council of Governments Board of Directors and the general public, on a quarterly basis. The listed projects are funded through a combination of local, state and federal transportation programs.

These projects add new lanes to existing highways, construct new roadways and maintain or improve existing roadways or related infrastructure. Cost estimates provided in the following pages include costs for construction, right-of-way, design and support costs.

This report may be downloaded by visiting Kern COG’s website at: www.kerncog.org. The report link is located towards the bottom of the home page under the "Projects of Regional Significance" section.