

6th Cycle KERN COG REGIONAL HOUSING NEEDS ALLOCATION SCHEDULE

February 2021- July 2022	RHNA development process commenced. Regular RHNA updates will be provided during RPAC and TPPC meetings.
*July 2022	Proposed 2022 RTP Adoption Due Date
June 2021	- Notify HCD and Caltrans of RTP adoption date
August 2021	<ul style="list-style-type: none"> - Begin HCD consultation on RHNA determination - August 4th - Community Stakeholder Meeting to provide RHNA overview and receive community input - Begin RHNA methodology development - Conduct survey of member jurisdictions regarding factors in 65584.04(d) - August 31st - HCD determines Kern County Regional Housing Determination
September 2021	<ul style="list-style-type: none"> - September 1st RPAC and September 17th TPPC – RHNA adjustment factors and objectives - HCD Consultation on RHNA Methodology
October 2021	<p>October 6th RPAC and October 21st – Presentation of draft methodology and adjustment factors</p> <ul style="list-style-type: none"> - November 3rd Stakeholder Roundtable Meeting on draft methodology and request for stakeholder survey input
November 2021	<ul style="list-style-type: none"> - 30-day public comment period on methodology - November 18th Kern COG Board – public hearing on methodology - Complete HCD-COG consultation
December 2021 – January 2022	- Kern COG submits draft RHNA Methodology to HCD for review (Starts 60- day comment period upon receipt by HCD)
February-March 2022	<ul style="list-style-type: none"> - HCD comments due - Kern COG adopts Final Methodology (would have to move to April if comments are returned by HCD in March).
July 2022	<ul style="list-style-type: none"> - Kern COG adopts Final Regional Housing Allocation Plan - HCD reviews Proposed Final Regional Housing Allocation Plan
December 2023	- Local Governments complete Housing Element Revisions