

# IV. I. TPPC

February 17, 2022

TO: Transportation Planning Policy Committee

FROM: AHRON HAKIMI,

**EXECUTIVE DIRECTOR** 

By: Raquel Pacheco, Regional Planner

Rochelle Invina-Jayasiri, Regional Planner

SUBJECT: Transportation Planning Policy Committee Consent Agenda Item: IV. I.

CONGESTION MITIGATION AND AIR QUALITY (CMAQ) PROGRAM - FINAL

CONTINGENCY PROJECT POLICY AND PROJECT LIST

#### **DESCRIPTION:**

Kern COG staff is proposing to add about \$11.7 million of contingency CMAQ programming in FFY 24-25 and 25-26 in the event that projects for FFY 22-23 and 23-24 are not delivered. The Transportation Technical Advisory Committee has reviewed this item.

### **DISCUSSION:**

In order not to lose federal-aid CMAQ Program funding to the Kern region, Kern COG staff is proposing to add about \$11.7 million of contingency CMAQ projects in FFY 24-25 and 25-26 in the event that newly programmed projects for FFY 22-23 and FFY 23-24 are not delivered. Kern COG staff again proposes a one-time policy to moderate how these proposed contingency projects are to be programmed in FFY 24-25 and 25-26 but must advance to an earlier federal fiscal year. The draft policy and project list were circulated for review in January. The City of Bakersfield has withdrawn the Hageman multi-use path project because the project has already received funding authorization.

#### **CMAQ Contingency Project Policy**

- 1. Kern COG staff shall select eligible projects from the most recent Call for Projects list that were not selected for programming in FFY 22-23 or FFY 23-24 to be considered as a contingency project.
- 2. Lead agencies of proposed CMAQ contingency projects must be in agreement with Kern COG staff recommendation to be included as a CMAQ contingency project.
- 3. Programming capacity for CMAQ contingency projects shall be limited to the estimated apportionment level for the fiscal year following two fiscal years of new project programming.
- 4. CMAQ funding shall be applied to the construction phase only for all contingency projects.
- 5. If a contingency project is not advanced prior to January 2024, the agency will be required to resubmit the project with a new application to be reviewed, ranked and prioritized as part of the next CMAQ Call for Projects.

Page 2 Final CMAQ Contingency February 2022

Kern COG staff recommends approval of the CMAQ Contingency Project Policy as presented in this report and Attachment A: CMAQ Contingency Project List.

The TTAC reviewed this item on February 2, 2022, and recommends approval.

ACTION: Approve CMAQ Contingency Project Policy and Attachment A. ROLL CALL VOTE

Attachment A: CMAQ Contingency Project List

## Attachment A: CMAQ Contingency Project List

Project	Lead	Description	CMAQ Total Points	Federal 24/25	Federal 25/26
110,000	2000	Kern County (Lake Isabella, Rosamond, Wheeler Ridge): Lake Isabella	7 063	2 1,7 23	23, 20
		Blvd (Erskine Creek Rd - Nugget Ave), Laval Rd West (Tejon Industrial Dr -			
		Dennis McCarthy Dr), Laval Rd East (Outlet Dr - Wheeler Ridge Rd,			
		Wheeler Ridge Rd: Laval Rd - Santa Elena Dr), and Rosamond Blvd (35th			
253	Kern Co.	St W - United St); Traffic Signal Coordination (Interconnect)	52	\$598,197	\$0
		Kern County (Shafter): Intersection of SR 43 and Seventh Standard Rd;			
255	Kern Co.	Construct a roundabout and ancillary facilities	50	\$4,500,000	\$0
		Kern County (Tehachapi): Sand Canyon Rd (Tehachapi Blvd - Bonanza			
		Dr), approximately 5.8 miles in length; pave unpaved shoulder 6-foot			
248	Kern Co.	wide and ancillary facilities	41	\$3,672,362	\$0
		Kern County (Shafter): Census-designated place called Mexican Colony;			
249	Kern Co.	Sidewalk and ancillary facilities	28	\$1,059,377	\$0
		Kern County (Rosamond): Intersection of Rosamond Blvd and 40th St			
257	Kern Co.	West; Construct a traffic signal and ancillary facilities	22	\$0	\$1,881,500
		Bakersfield: Hageman Rd from easterly across SR 99 and connect with SR			
<del>241</del>	<b>Bakersfield</b>	204; construct multi-use path WITHDRAWN	<del>18</del>	<del>\$7,461,007</del>	<del>\$0</del>