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PART I – PROGRAMMING SUMMARY AND PROJECT OVERVIEWS 

 
EXECUTIVE SUMMARY 

 
The Kern Council of Governments (Kern COG) Board of Directors adopted its 2014 Regional Transportation 
Improvement Program (2014 RTIP) Program of Projects on November 21, 2013. The Table on Page # 
reflects current and new project phases advancing from the 2012 State Transportation Improvement 
Program. The Kern COG 2014 RTIP positions the State Route 58 Connector project as the highest priority 
and indicates $49 million toward construction. This “expends” the full Kern COG maximum fund estimate 
of $47.9 million. The Inyo County project “Olancha Cartago” project is the 2nd priority in order to advance 
agreed upon priorities set forth in the project delivery MOU with Inyo and Mono Counties. The 2nd Priority 
project would require an advance from the 2016 RTIP cycle.  
 
Kern COG’s 2014 RTIP is consistent with its commitment to the State Route 58 Connector project from the 
2012 RTIP cycle and restores the 60/40 “STIP” equity policy. Two partnership projects in the 2012 STIP on 
State Route 14 in Kern County are also a high priority for the Kern region and ready to advance. They will 
be delayed due to the shortage of “RIP” and “IIP” funding. The State Route 46 Widening Segment 4A and 
State Route 119 Truck Climbing Lanes projects, currently programmed for construction, will continue 
forward in the 2014 STIP. Should Commission staff be unable to recommend approval of Kern COG’s 
request, Kern COG staff will work with its Board of Directors to consider other opportunities that may be 
supported by Commission staff. 
 
 
History 
 
In 2008, Kern COG staff identified a need of over $300 million for seven projects considered ready for 
construction over the five-year range of the 2008 State Transportation Improvement Program (STIP). 
Several projects were voted for construction by the California Transportation Commission including: 
 

1) Westside Parkway Phases 1 through 5 – constructed; 
2) Westside Parkway Phase 6 – under construction; 
3) Seventh Standard Road widening - constructed; 
4) State Route 46 segments 1,2 and 3 - constructed; 
5) West Ridgecrest Blvd. Widening - City of Ridgecrest – voted for construction this year; and 
6) Challenger Drive Extension - City of Tehachapi – voted for construction this year.  

 
The remaining 2012 STIP “RIP” activity summarized below reflects programmed projects in the 2012 STIP 
that will carry over to the 2014 RTIP.  
 
Project Description 2010 STIP 2012 RTIP 2014 RTIP 
 
State Route 58 Centennial Corridor $0 $4,001,000 $49,000,000 
US 395 Olancha Cartago $0 $0 $9,350,000  
State Route 14 Freeman Gulch Widening Segment 1 $5,520,000 $12,435,000 $0 
State Route 14 Freeman Gulch Widening Segment 2  $0 $0 $0 
State Route 46 Segment 4A $0 $2,000,000 $0 
State Route 119 – Cherry Avenue Widening $3,205,000 $2,000,000 $0 
Planning, Programming and Monitoring $1,395,000 $930,000 $0 
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TABLE 1 – SUMMARY OF PERFORMANCE MEASURE VALUES 

Performance Measure Per STIP 
Guidelines & Region 

Mode 
Regional 

 

SR 58 Centennial 
Corridor Connector 

U.S. 395 Olancha 
Cartago (Inyo) 

SR 46 Segment 4A 
SR 14 Segment 1 
Freeman Gulch 

SR 14 Segment 2 
Freeman Gulch 

SR 119 Truck 
Climbing Lane 

No-Build Build No-Build Build No-Build Build No-Build Build No-Build Build No-Build Build 
Goal – Mobility 
Ave. Peak Period Travel Time Roadway 16.96 0.689 0.411 NA NA 0.08 0.05 NA NA NA NA 0.082 0.068 
Ave. Non-Peak Travel Time Roadway 15.67 0.531 0.368 NA NA 0.08 0.05 NA NA NA NA 0.060 0.60 
Passenger Hours of Delay / Year Roadway 56,076,410 1,674,31 457,290 NA NA 10,657 10,657 NA NA NA NA 21,998 8,073 
Goal- Accessibility 
% within ½ mile of public transit Transit NA NA NA NA NA NA NA NA NA NA NA NA NA 
Average travel time to jobs / school All 18.05 NA NA NA NA NA NA NA NA NA NA NA NA 
Goal – Reliability 
Travel Time Variability Roadway NA NA NA NA NA NA NA NA NA NA NA NA NA 
Daily vehicle hours delay / capita Roadway 0.1215 0.0407 0.0100 NA NA 0.002 0.000 NA NA NA NA 0.0034 0.0013 
Daily congested VMT / capita Roadway 5.58 6.17 5.58 NA NA 0.409 0.000 NA NA NA NA 0.510 0.510 
% within 5 minutes of scheduled time Transit NA NA NA NA NA NA NA NA NA NA NA NA NA 
Goal – Efficiency / Productivity or Throughput 
Average Peak Period Vehicle Trips Roadway NA 35,520 35,600 NA NA 1,900 4,240 NA NA NA NA 2,100 3,300 
Average Daily Vehicle Trips (ADT) Roadway 3,035,259 110,000 121,375 NA NA 12,000 26,500 NA NA NA NA 11,800 16,950 
Daily VMT / capita Roadway 32.92 19.10 19.03 NA NA 2.59 2.59 NA NA NA NA 2.59 2.60 
Ave. Peak Vehicle Trips X Occ. Rate Roadway NA 40,848 40,940 NA NA 2,185 4,876 NA NA NA NA 2,415 3,795 
Ave. Daily Vehicle Trips X Occ. Rate Roadway NA 137,672 152,448 NA NA 15,315 33,814 NA NA NA NA 15,025 21,540 
% Ave. Daily Truck Trips 5+ Axle Roadway NA 5.04% 4.55% NA NA 12.58% 12.58% NA NA NA NA 6.6% 6.6% 
Ave. Daily Truck Trips 5+ Axle Roadway NA 5,544 5,523 NA NA 1,510 3,335 NA NA NA NA 779 1,119 
Passengers / Vehicle Revenue Hour Transit NA NA NA NA NA NA NA NA NA NA NA NA NA 
Passengers / Vehicle Revenue Mile Transit NA NA NA NA NA NA NA NA NA NA NA NA NA 
Passenger Mile / Train Mile Transit 82,243 NA NA NA NA NA NA NA NA NA NA NA NA 
Boardings / capita Transit 0.017 NA NA NA NA NA NA NA NA NA NA NA NA 
Goal – Livability / Safety and Environmental Impact 
Fatalities / (M)VMT Roadway 7.57 0.0100 0.0027 0.029 0.008 NA NA 0.09 0.022 0.054 0.014 NA NA 
Fatalities / Capita Roadway 0.0002 0.0100 0.0027 NA NA NA NA NA NA NA NA NA NA 
Fatal Collisions / (M)VMT  Roadway 6.01 0.0100 0.0021 0.48 0.29 NA NA NA NA NA NA NA NA 
Fatal Collisions / Capita Roadway 0.0002 0.0100 0.0021 NA NA NA NA NA NA NA NA NA NA 
Injury Collisions / (M)VMT Roadway 95.36 0.500 0.1254 NA NA NA NA 0.63 0.38 0.49 0.30 NA NA 
Injury Collisions / Capita Roadway 0.0031 0.500 0.0987 NA NA NA NA NA NA NA NA NA NA 
Fatalities / Passenger Miles Transit NA NA NA NA NA NA NA NA NA NA NA NA NA 
Carbon Dioxide Emissions / Capita All  NA NA NA NA NA NA NA NA NA NA NA NA NA 
Criteria Pollutant emissions / Capita All  NA NA NA NA NA NA NA NA NA NA NA NA NA 
Goal – Sustainability / System Preservation and Benefit Cost Analysis 
Benefit / Cost Ratio All NA NA 6.5 NA NA NA 1.0 NA 0.655 NA 0.220 NA 1.0 
Total # Distressed Lane Miles Roadway NA NA NA NA NA NA NA NA NA NA NA NA NA 
% of Distressed Lane Miles Roadway NA NA NA NA NA NA NA NA NA NA NA NA NA 
% of Roadway at Given IRI Levels Roadway NA NA NA NA NA NA NA NA NA NA NA NA NA 
% Highway bridges needing repair Roadway NA NA NA NA NA NA NA NA NA NA NA NA NA 
Goal – Equity (Regional) 
 RIP 60/40 policy Roadway Consistent -- Consistent -- Consistent -- Consistent -- Consistent -- Consistent -- Consistent 
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PROJECT PRIORITIES 
 
On November 17, 2011, the KCOG Board of Directors approved its 2012 RTIP Program of Projects. The 
Board action included an action to reserve future county-shares for the State Route 58 Centennial Corridor 
Connector project.  The 2012 RTIP included a request to advance an additional $49 million for the 
construction phase of the Centennial Corridor. At that time, CTC staff indicated that KCOG’s request for 
additional programming capacity from a future RTIP cycle was reasonable because it did not exceed the 
estimated 5-year County Share estimate. KCOG staff’s 2012 RTIP recommendation as approved by the 
Board on November 17, 2011, included 1) the programming of non-metropolitan Bakersfield project phases 
that were ready to be advanced and 2) a future programming commitment from the 2014 RTIP cycle to 
advance the State Route 58 Centennial Corridor project. The $49 million advance was not part of the 
Commission’s final approval. However, the KCOG Board of Directors action to direct future funding to the 
State Route 58 Centennial Corridor Connector project remains intact. The summary of programming table 
below reflects Kern COG’s Program of Projects request for the 2014 RTIP; phase and year requests are 
indicated in PPR documentation in this document starting on page 19. 
 

TABLE 2 -2014 RTIP PROGRAM OF PROJECTS SUMMARY OF RIP PROGRAMMING ($ X 1,000) 
  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notes:             

1. Revenue indicated as per revised October 2013 California Transportation Commission 2014 Fund Estimate. 

2. Planning, Programming and Monitoring is re-spread out to the 2018-19 fiscal year; no new RIP was added. 

3. SR 58 Centennial Corridor programming includes separate non-STIP elements: see Attachment C.  

4. SR 14 MOU projects in Kern County are subject to further delay.      

5. SR 46 Segment 4A is considered fully funded at this time.  

6. SR 119 project was revised from a bypass to a truck climbing lane project in the 2012 RTIP cycle. 

7. Both projects were on the CTC October agenda and received construction votes.     
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ITIP PARTNERSHIPS 
 
The KCOG Board has partnered with Caltrans and other Counties since 1998 as a way to leverage the 
state’s highway funding share for improvements on State Routes 14, 46 and 58. The KCOG Board entered 
into Memorandums of Understanding (MOU) with Caltrans and the Counties of Inyo and Mono in order to 
combine Kern’s regional choice funding with State choice dollars to deliver projects on State Route 14 / US 
395 Corridor up into the Counties of Inyo and Mono. The 1998 MOU committed the KCOG Board to assist 
with an Inyo County project, the Olancha Cartago widening project. Caltrans delivered the State Route 14 
Mojave Widening project in Kern under the MOU; the State Route 14 Freeman Gulch Widening project is 
the next project to receive construction programming through this partnership. Our partnering agencies 
have recently updated two MOU’s to re-dedicate commitments to leveraging State choice STIP dollars.  
 
The first updated MOU is the 3-County MOU between Inyo, Mono and Kern Regional agencies, which is 
part of this report and found in Appendix A. It updates a 12-year plus, STIP programming agreement with 
the Counties of Inyo and Mono along with Caltrans to invest in improvements along the State Route 14 and 
US 395 corridor between these three Counties. For Kern, the benefit is the leveraging of our scarce highway 
dollars with other dollars from the state and the two northern counties. The benefit for Inyo and Mono County 
is the improved safety for recreational travelers going north on this corridor. The MOU outlines a 
40/40/10/10 percent split of cost sharing between Caltrans (40% IIP), the lead agency (40% RIP) and then 
the two remaining “outside” agencies (10% RIP each). 
 
The second recently updated MOU is the 4-County MOU between Inyo, Mono, San Bernardino and Kern 
Counties which is also part of this report and found in Appendix B. This 4-County MOU updates a 12-year 
plus, planning agreement with the Counties of Inyo, Mono and San Bernardino along with Caltrans, to seek 
support for improvements along the US 395 corridor between these four Counties. This MOU now includes 
an additional corridor focus area along the SR 58 corridor through Kern County. While this 4-County MOU 
does not make programming commitments, it offers a formal “one-voice” statement to Caltrans and the 
California Transportation Commission about corridor priorities shared by these regions.  
 
 
San Joaquin Valley 2014 RTIP Programming Coordination 
 
At this time, the San Joaquin Valley (Valley) Regional Agency Directors agreed that the 2014 RTIP cycle 
did not require a coordinated programming effort either to meet the challenges of statewide funding 
reductions or to keep County Shares within the San Joaquin Valley. However, San Joaquin Valley Directors 
have successfully coordinated their RTIP programming needs in the past including the 2012 Regional 
Transportation Improvement Program (RTIP) and the 2010 RTIP, and will continue to do so in the future 
when appropriate. The SJV RTPAs developed basic guidelines for amendments to the STIP programming 
among the Valley regions with an emphasis that participation in any of the coordination efforts is voluntary 
and potential un-programmed shares within the Valley be available to the other Valley regions prior to 
becoming part of the statewide programming capacity. 
 
 
PROJECT PURPOSE AND NEED STATEMENTS AND PROJECT STATUS 
 
On the following pages, informational overviews are provided for each project continuing from the 2012 
RTIP into the 2014 RTIP. Technical information is further provided with the inclusion of Caltrans Project 
Programming Request forms in Part II this document.  
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State Route 58 Centennial Corridor Freeway Connector and Widening 
 

Project Status: This project is in the environmental review phase with an expected completion date of 2014; 
early rights-of-way acquisition is expected in 2014 as well. Construction is expected to begin by 2016. 
 
Project Description: The environmental analysis for the new freeway construction of State Route (SR) 58 
begins at Interstate 5 (PM T31.7) and ends at the eastern terminus of Cottonwood Road (PM R55.4) in and 
near the City of Bakersfield. The planning corridor for this project is divided into three planning and 
engineering segments. They are described as follows:  

 Segment 1 consists of a new freeway alignment from the east terminus of Westside Parkway 
to State Route 99 and operational improvements on existing State Route 58 from State Route 
99 to east of Cottonwood Road (Segment 1 is the STIP construction project); 

 Segment 2 consists of a route transfer of the newly constructed Westside Parkway Freeway 
as the new State Route 58; and  

 Segment 3 consists of a route adoption of Stockdale Highway as the new State Route 58 with 
operational improvements.  

 
Purpose and Need: The Project Programming Request form reflects programming for Segment 1. The work 
description for this project is to construct a new freeway extension starting from the existing western State 
Route 58 freeway terminus at State Route 99 extending and connecting to the eastern terminus of the 
newly constructed Westside Parkway Freeway. The purpose and need for this project is to provide freeway 
continuity for SR 58 in Metropolitan Bakersfield. This project as proposed will promote economic growth, 
improve international trade and interregional trade by improving linkage between existing segments of the 
interstate system, reduce commercial and regional commute time through a major Regional and National 
freight corridor, improve local east-west circulation through Metropolitan Bakersfield, reduce congestion, 
accommodate existing and planned land use in accordance with adopted growth plans, improve highway 
flow, and reduce congestion on the shared portions of SR 58 and SR 99. Once constructed, this 
improvement will provide interregional and regional conductivity for east-west traffic traveling in Kern 
County and metropolitan Bakersfield.  
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 1 – State Route 58 Centennial Corridor Connector 
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DTP-0001 (Revised September 2013) Date: 9/16/13

District EA
06 48460

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 32,209 32,209

PS&E 27,503 27,503

R/W SUP (CT) 5,083 5,083

CON SUP (CT) 32,586 32,586

R/W 162,000 162,000

CON 301,581 301,581

TOTAL 226,795 334,167 560,962

E&P (PA&ED) 25,000 25,000

PS&E 39,000 39,000

R/W SUP (CT) 4,500 4,500

CON SUP (CT) 32,586 32,586

R/W 25,500 25,500

CON 272,014 272,014

TOTAL 94,000 304,600 398,600

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER, KER,    58, 99,    0600000484 3705    

Revisions to the programming of 
this project are based on the 
latest revisions to the 2013 FTIP 
Amendment 11 - this is 
referenced on Page 6 of the 
KCOG 2014 RTIP document.

Existing Total Project Cost ($1,000s)

Implementing Agency
Bakersfield, City of                       

Bakersfield, City of                       

Bakersfield, City of                       

Bakersfield, City of                       

 
Centennial Corridor                                                                                                                                   

Bakersfield, City of                       

Bakersfield, City of                       

Proposed Total Project Cost ($1,000s) Notes

Full Project Programming Request forms for the State Route 58 Centennial Corridor project starts on page 
19. The tables below reflect the Existing and Proposed Total Project Cost portion of the form. Kern COG is 
proposing that the current STIP programming of RIP funding of $4,001,000 be moved from the 2015-16 
year, combined with the proposed/requested $49,000,000 of RIP and programmed in the 2016-17 year. 
The proposed RIP funding will offset the burden of local funding for the construction phase of this project 
and subsequently adjusted down based on the final availability of RIP for this project. Related investments 
for this project may be seen in Kern COG’s most recent amendment to its 2013 Federal Transportation 
Improvement Program. To review this information, please go to Attachment C which is found on Page 61. 
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US 395 Inyo County Olancha-Cartago Expressway 
 
Project Status: This is an MOU project between Caltrans, Inyo County, Mono County and Kern County. 
Inyo County is the sponsor of this project and Caltrans is the lead. The Project Approval/Environmental 
Document (PA&ED) phase is nearly complete, with the final environmental document expected in February 
2014.  Design and right-of-way acquisition are expected to be complete in 2016, with construction planned 
for 2017. Construction funding is proposed for the draft 2014 State Transportation Improvement Program. 
 
Project Description: This project will upgrade approximately 12 miles of two-lane highway to four-lanes from 
about 4 miles south of Olancha to 4 miles north of Cartago. The project will close the gap between the 
existing four-lane sections to the south and north of this project.  
 
Purpose and Need: US 395 is a High Emphasis route and is part of the Interregional Road System (IRRS). 
The Highway is vital to the economy of the Eastern Sierra region and is one of five major recreational 
corridors identified for Southern California. The highway has recurrent congestion and the fatal accident 
rate is higher than the statewide average for a similar facility. This proposed project will improve roadway 
safety, provide for continuity of the US Highway 395 corridor, meet present and future traffic demands, and 
bring the highway up to current design standards. Currently, all of the development components 
(Environmental, Plans and Specifications and Right of Way) are funded in the State Transportation 
Improvement Program (STIP). It is currently proposed that funds will be provided jointly by: Caltrans, Inyo 
County Local Transportation Commission, Mono County Local Transportation Commission and Kern 
Council of Governments.  
 
Funding Partnership 3-County MOU: This Kern COG proposal is consistent with the recently updated 
partnership STIP programming MOU with Inyo, Mono, Kern and Caltrans. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2 – US 395 Inyo County Olancha-Cartago Widening 
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DTP-0001 (Revised July 2013) Date: 11/26/13

District EA
09

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 5,000 5,000

TOTAL 5,000 5,000

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

Olancha and Cartago Archaeological Pre-Mitigation

395INY 0170A

Proposed Total Project Cost ($1,000s) Notes

DTP-0001 (REV. 6/11) Date: 07/15/13

District EA
09 21340

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 6,872 6,872

PS&E 5,128 5,128

R/W SUP (CT) 3,032 3,032

CON SUP (CT) 5,900 5,900

R/W 13,518 13,518

CON 114,649 114,649

TOTAL 12,000 16,550 120,549 149,099

E&P (PA&ED) 7,500 7,500

PS&E 5,128 5,128

R/W SUP (CT) 3,032 3,032

CON SUP (CT) 8,100 8,100

R/W 13,518 13,518

CON 80,400 80,400

TOTAL 12,628 16,550 88,500 117,678

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost

 
Olancha and Cartago Expressw ay                                                                                                                        

Existing Total Project Cost

Implementing Agency

395        

Caltrans                                        

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO
INY        0900000030 0170    

Caltrans                                        

Full Project Programming Request forms for the Olancha-Cartago Expressway project starts on Page 25. 
The tables below reflect the Existing and Proposed Total Project Cost portion of the form. There are two 
elements of this project due to an archeology element of construction which is required to be programmed 
separately. Kern COG’s 10% RIP contribution for the two parts combined totals $9,350,000. 
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State Route 14 Freeman Gulch Widening Segments 1 and 2 
 
Project Status: This project is an MOU project; Caltrans is the lead and Kern COG is the project sponsor. 
The programming is shared as follows: RIP (Inyo 10%, Mono 10%, Kern 40%) and Caltrans 40% IIP.  
 
Project Description: This project was divided into 3 segments. Segments 1 and 2 are currently programmed 
in the 2012 STIP but the 3rd segment has not yet been programmed in the STIP.  
 
Purpose and Need: Segment 1: Segment 1 is fully programmed and requires advancement from the 2012 
STIP to the 2014 STIP. No new funding is introduced for this project. The first segment is from ½ mile north 
of State Route 178 West to 1.7 miles north of State Route 178 East for a total of 4 miles. The project will 
widen the highway from 2 to 4 lanes.  This segment is currently programmed through construction. The 
Project Programming Request form included in this report reflects the current needs and timeline for 
Segment 1. There are no proposed changes to programming amounts or years for Segment 1. 
 
Purpose and Need: Segment 2: State Route 14 Freeman Gulch Widening Segment 2 is located near 
Ridgecrest, from 4.8 miles south of Route 178 west to 0.5 mile north of Route 178 west for a total of 5.3 
miles.  The project scope is to convert the existing road from a 2-lane conventional highway to a 4-lane 
expressway. Segment 2 was programmed for PS&E and RW in the 2012 RTIP using RIP from Inyo and 
Mono Counties and ITIP revenue; no Kern COG RIP was used. This was considered an RIP “loan” and 
Kern COG will need to restore its 40% share from a future county share cycle when programming the 
construction phase. While this segment is ready for the construction phase, Kern COG is unable to meet 
the financial needs of both the SR 58 Centennial Corridor, this project and the Olancha-Cartago project. 
The Centennial Corridor project is time sensitive but is expected to be delivered over the next 2 to 4 years. 
The State Route 14 Freeman Gulch Widening Segment 2 requires about $32 million for construction (or 
$23 million for Kern’s share) – while the Olancha-Cartago project required less, at $9.3 million for Kern’s 
share. Therefore, Kern COG staff expects that this Segment 2 project should advance in the 2016 RTIP 
cycle and hopefully introduce design and rights-of-way for Segment 3.  
 

 
 
 
 
 
 
 
 

[Insert new graphic] 
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DTP-0001 (Revised September 2013) Date: 11/19/13

District EA
06 45711

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 2,500 2,500

R/W SUP (CT) 1,800 1,800

CON SUP (CT) 3,100 3,100

R/W 9,500 9,500

CON 27,988 27,988

TOTAL 2,500 11,300 31,088 44,888

E&P (PA&ED)

PS&E 2,500 2,500

R/W SUP (CT) 1,800 1,800

CON SUP (CT) 3,100 3,100

R/W 9,500 9,500

CON 27,988 27,988

TOTAL 2,500 11,300 31,088 44,888

 
Freeman Gulch Widening - Segment 1                                                                                                                    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    14,    ,    0600020478 8042A   

Existing Total Project Cost ($1,000s)

Implementing Agency

Caltrans                                        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost ($1,000s) Notes

DTP-0001 (Revised September 2013) Date: 11/19/13

District EA
06 45712

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 3,250 3,250

R/W SUP (CT) 2,100 2,100

CON SUP (CT) 3,900 3,900

R/W 5,510 5,510

CON 32,927 32,927

TOTAL 3,250 7,610 36,827 47,687

E&P (PA&ED)

PS&E 3,250 3,250

R/W SUP (CT) 2,100 2,100

CON SUP (CT) 3,900 3,900

R/W 5,510 5,510

CON 32,927 32,927

TOTAL 3,250 7,610 36,827 47,687

 
Freeman Gulch Widening - Segment 2                                                                                                                    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    14,    ,    0612000197 8042B   

Existing Total Project Cost ($1,000s)

Implementing Agency

Caltrans                                        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost ($1,000s) Notes

Figure 3 – State Route 14 Freeman Gulch Widening 
 

Full Project Programming Request forms for State Route 14 Freeman Gulch Widening projects Segment 1 
and Segment 2 start on Page 27. The tables below reflect the Existing and Proposed Total Project Cost 
portion of the form for each project. The Segment 1 project is considered to be fully funded and no changes 
are proposed. Segment 2 requires construction programming to be considered in the 2016 RTIP cycle. 
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State Route 46 Widening Segment 4A 
 
Project Status: This project is programmed for design, rights-of-way and construction. When this project 
was recently split from its parent project, there was an identified need in a near year to bolster support costs 
for design and rights-of-way and Caltrans has proposed an infusion of $400,000 in ITIP to meet this need. 
This project is currently in the design phase but otherwise fully programmed.  
 
Project Description: This project is located in Kern County on Route 46 west of the City of Wasco in and 
near Lost Hills, from Lost Hills Road to 0.9 mile east of I-5.  The project will convert the existing 2-lane road 
to a 4-lane conventional expressway and improve ramps at the freeway to freeway interchange.  
 
Purpose and Need: The State Route 46 Segment 4A project will reduce congestion and improve safety, 
particularly in the relation of truck and recreational traffic. Segment 4A ties together a series of 
improvements in both Kern and San Luis Obispo counties with an emphasis of improving the highway to 
four lanes from the intersection of Lost Hills Road to 0.9 miles east of the Interstate 5 Interchange at PM 
30.5- to 33.5. The project is consistent with the Caltrans Route concept, the Interregional Transportation 
Strategic Plan and the Kern San Luis Obispo Regional Transportation Plans. The project, which is part of 
the main link from the San Joaquin Valley to the Central Coast, also ties together a series of improvements 
in both Kern and San Luis Obispo Counties with an emphasis of improving the highway to four lanes from 
Route 101 to Interstate 5.   
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 4 – State Route 46 Widening Segment 4A 
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Full Project Programming Request forms for State Route 46 Segment 4A Widening project Segment 1 and 
Segment 2 start on Page 27. The tables below reflect the Existing and Proposed Total Project Cost portion 
of the form. While this project is considered fully funded, there is an ITIP proposal to absorb a support cost 
of $400,000 for the pre-construction phase. The summary table below includes the IIP proposal. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DTP-0001 (REV. 6/11) Date: 05/30/13

District EA
06 44254

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 4,030 4,030

R/W SUP (CT) 1,500 1,500

CON SUP (CT) 3,350 3,350

R/W 4,500 4,500

CON 17,500 17,500

In and near Lost 10,030 20,850 30,880

E&P (PA&ED)

PS&E 4,030 400 4,430

R/W SUP (CT) 1,500 1,500

CON SUP (CT) 3,350 3,350

R/W 4,500 4,500

CON 17,500 17,500

TOTAL 10,030 21,250 31,280

KER        0612000175 3386C   

Caltrans                                        

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO
 

Route 46 Widening - Segment 4A                                                                                                                        

Existing Total Project Cost

Implementing Agency

46        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost
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State Route 119 Cherry Avenue Truck-Climbing Lanes 
 
Project Status: The Project Supplemental Report was finalized this past year and Kern COG has amended 
its 2013 FTIP to reflect the truck-passing lane project. This project has been introduced as a stop-gap effort 
until the bypass can be funded.  
 
Project Description: The State Route 119 Cherry Avenue Widening project has been revised to include a 
truck-climbing lane project. The project is to construct a 4-lane bypass and eastbound and westbound truck-
climbing lanes. The project starts from Cherry Avenue to Elk Hills Road to construct a 4-lane by-pass. 
Truck-climbing lanes are proposed from Elk Hills Road to Tupman Road near Taft and from Cherry Avenue 
to Tupman Road.   
 
Purpose and Need: Segments of Route 119 within the project limits are currently operating at a Level of 
Service (LOS) D and E. Segment 1, from post mile 5.5 to R9.1, and segment 2, from post mile R9. 1 to 
R11.6 is currently operating at LOS E. If no improvements are made, segment 2 would deteriorate to LOS 
E and Segment 1 to LOS F. By widening the existing two-lane highway to a four-lane expressway the LOS 
would be improved to B or better, which would exceed the Route Concept LOS of C.  
 
As a stop-gap measure, Kern COG is advancing current 2012 STIP funds for the construction of truck-
climbing lanes on Route 119 from PM 10.04 to PM 11.60 in the east bound direction and PM 12.8 to PM13.3 
in the west bound direction. The limits of the truck-climbing lanes are within the original limits as identified 
in the Project Study Report. The project is adjacent to the 4-lane bypass project to the east. With this 2014 
RTIP proposal, PS&E funds from the SR 119 Cherry Avenue Widening project are transferred to the truck-
climbing lane project now that the project is split. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 5 - State Route 119 Truck Climbing Lanes 
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DTP-0001 (Revised July 2013) Date: 12/10/13

District EA
06 42471

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 377 655 1,032

R/W SUP (CT) 50 50

CON SUP (CT) 400 400

R/W 822 822

CON 5,280 5,280

TOTAL 377 7,207 7,584

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

Truck Climbing lanes from Elk Hills Road to Tupman Road, 

Proposed Total Project Cost ($1,000s) Notes

119KER 0613000157 3645A

Full Project Programming Request forms for State Route 119 Cherry Avenue Widening project and State 
Route 119 Truck-Climbing Lane project start on Page 41. The table below reflect the Existing and Proposed 
Total Truck-climbing lanes project cost.  
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PART II – PROJECT PROGRAMMING REQUESTS 
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State Route 119 Truck Climbing Lanes...……………………………………………………….……...... Page 39 
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Page 1 - Project Programming Request Form - State Route 58 - Centennial Corridor Connector 

[Requires revision per recent amendment] 
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DTP-0001 (Revised September 2013) Date: 9/16/13

District EA
06 48460

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 32,209 32,209

PS&E 27,503 27,503

R/W SUP (CT) 5,083 5,083

CON SUP (CT) 32,586 32,586

R/W 162,000 162,000

CON 301,581 301,581

TOTAL 226,795 334,167 560,962

E&P (PA&ED) 25,000 25,000

PS&E 39,000 39,000

R/W SUP (CT) 4,500 4,500

CON SUP (CT) 32,586 32,586

R/W 25,500 25,500

CON 272,014 272,014

TOTAL 94,000 304,600 398,600

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 4,001 4,001

TOTAL 4,001 4,001

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 53,001 53,001

TOTAL 53,001 53,001

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 27,132 27,132

PS&E 24,343 24,343

R/W SUP (CT) 4,500 4,500

CON SUP (CT) 28,848 28,848

R/W 135,757 135,757

CON 149,116 149,116

TOTAL 191,732 177,964 369,696

E&P (PA&ED) 22,132 22,132

PS&E 34,527 34,527

R/W SUP (CT) 4,500 4,500

CON SUP (CT) 28,848 28,848

R/W 25,500 25,500

CON 6,041 6,041

TOTAL 86,659 34,889 121,548

This combines existing 
$4,001,000 with new 
request of $49,000,000; 
selected program year 
indicated is when needed. 

Existing Funding ($1,000s) 20.30.010.680

Funding Agency

Proposed Funding ($1,000s) Notes

$155,157,000 of Demo 
went to an earlier / split 
project. This is federal 
National Corridor 
Infrastructure Improvement 
Program funding.

20.XX.075.600

Funding Agency

Kern Council of Governments      

Proposed Funding ($1,000s) Notes

Bakersfield, City of                       

Bakersfield, City of                       

Proposed Total Project Cost ($1,000s) Notes

Demo - Demonstration-State TEA21 (DEMOS21)                                                           Program Code

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding ($1,000s)

58, 99,    0600000484 3705    

Revisions to the programming of 
this project are based on the 
latest revisions to the 2013 FTIP 
Amendment 11 - this is 
referenced on Page 6 of the 
KCOG 2014 RTIP document.

Existing Total Project Cost ($1,000s)

Implementing Agency
Bakersfield, City of                       

Bakersfield, City of                       

Bakersfield, City of                       

Bakersfield, City of                       

 
Centennial Corridor                                                                                                                                   

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER, KER,    

Page 2 - Project Programming Request Form - State Route 58 - Centennial Corridor Connector 
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DTP-0001 (Revised September 2013) Date: 9/16/13

District EA
06 48460

Project Title:

58, 99,    0600000484 3705     
Centennial Corridor                                                                                                                                   

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER, KER,    

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 5,077 5,077

PS&E 3,160 3,160

R/W SUP (CT) 583 583

CON SUP (CT) 3,738 3,738

R/W 26,243 26,243

CON 148,464 148,464

TOTAL 35,063 152,202 187,265

E&P (PA&ED) 2,868 2,868

PS&E 4,473 4,473

R/W SUP (CT)

CON SUP (CT) 3,738 3,738

R/W

CON 152,972 152,972

TOTAL 7,341 156,710 164,051

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 60,000 60,000

TOTAL 60,000 60,000

Funding Agency

County of Kern

Notes

City of Bakersfield local 
revenue adjusted by latest 
2013 FTIP Amendment 11 
AND reduction of $49 
million addition of RIP.

Local Funds - County of Kern Program Code

Existing Funding ($1,000s)

Local Funds - Local Transportation Funds (LTF)                                                         Program Code

Existing Funding ($1,000s) 20.10.400.100

Proposed Funding ($1,000s) Notes

Proposed Funding ($1,000s)

Funding Agency

Page 3 - Project Programming Request Form - State Route 58 - Centennial Corridor Connector 
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Page 1 – Project Programming Request Form - U.S. 395 Inyo County Olancha-Cartago Widening 
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DTP-0001 (REV. 6/11) Date: 07/15/13

District EA
09 21340

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 6,872 6,872

PS&E 5,128 5,128

R/W SUP (CT) 3,032 3,032

CON SUP (CT) 5,900 5,900

R/W 13,518 13,518

CON 114,649 114,649

TOTAL 12,000 16,550 120,549 149,099

E&P (PA&ED) 7,500 7,500

PS&E 5,128 5,128

R/W SUP (CT) 3,032 3,032

CON SUP (CT) 8,100 8,100

R/W 13,518 13,518

CON 80,400 80,400

TOTAL 12,628 16,550 88,500 117,678

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 2,051 2,051

R/W SUP (CT) 1,213 1,213

CON SUP (CT)

R/W 5,407 5,407

CON

TOTAL 2,051 6,620 8,671

E&P (PA&ED)

PS&E 2,051 2,051

R/W SUP (CT) 1,213 1,213

CON SUP (CT) 3,240 3,240

R/W 5,407 5,407

CON 32,160 32,160

TOTAL 2,051 6,620 35,400 44,071

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 513 513

R/W SUP (CT) 303 303

CON SUP (CT)

R/W 1,352 1,352

CON

TOTAL 513 1,655 2,168

E&P (PA&ED)

PS&E 513 513

R/W SUP (CT) 303 303

CON SUP (CT) 810 810

R/W 1,352 1,352

CON 8,040 8,040

TOTAL 513 1,655 8,850 11,018

INY        0900000030 0170    

Caltrans                                        

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.075.600

 
Olancha and Cartago Expressw ay                                                                                                                        

Existing Total Project Cost

Implementing Agency

395        

Caltrans                                        

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.075.600

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost

Funding Agency

Inyo County LTC

Proposed Funding Notes

Funding Agency

Kern Council of Governments      

Proposed Funding Notes

Page 2 – Project Programming Request Form - U.S. 395 Inyo County Olancha-Cartago Widening 
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Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 513 513

R/W SUP (CT) 303 303

CON SUP (CT)

R/W 1,352 1,352

CON

TOTAL 513 1,655 2,168

E&P (PA&ED)

PS&E 513 513

R/W SUP (CT) 303 303

CON SUP (CT) 810 810

R/W 1,352 1,352

CON 8,040 8,040

TOTAL 513 1,655 8,850 11,018

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 2,749 2,749

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,749 2,749

E&P (PA&ED) 3,000 3,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 3,000 3,000

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 687 687

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 687 687

E&P (PA&ED) 750 750

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 750 750

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.075.600

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

Funding Agency

Mono County LTC

Proposed Funding Notes

Funding Agency

Inyo County LTC

Proposed Funding Notes

Funding Agency

Mono County LTC

Proposed Funding Notes

DTP-0001 (REV. 6/11) Date: 07/15/13

District EA
09 21340

Project Title:

INY        0900000030 0170    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO
 

Olancha and Cartago Expressw ay                                                                                                                        

395        

Page 3 – Project Programming Request Form - U.S. 395 Inyo County Olancha-Cartago Widening 
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District EA
09 21340

Project Title:

INY        0900000030 0170    
Route TCRP No.County Project ID PPNO

 
Olancha and Cartago Expressw ay                                                                                                                        

395        

Fund No. 6:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 687 687

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 687 687

E&P (PA&ED) 750 750

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 750 750

Fund No. 7:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 2,051 2,051

R/W SUP (CT) 1,213 1,213

CON SUP (CT)

R/W 5,407 5,407

CON

TOTAL 2,051 6,620 8,671

E&P (PA&ED)

PS&E 2,051 2,051

R/W SUP (CT) 1,213 1,213

CON SUP (CT) 3,240 3,240

R/W 5,407 5,407

CON 32,160 32,160

TOTAL 2,051 6,620 35,400 44,071

Fund No. 8:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED) 2,749 2,749

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 2,749 2,749

E&P (PA&ED) 3,000 3,000

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 3,000 3,000

Fund No. 9:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT) 5,900 5,900

R/W

CON 114,649 114,649

TOTAL 120,549 120,549

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

IIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.025.700

IIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.025.700

Funding Agency

Kern Council of Governments      

Proposed Funding Notes

Future Need - Future Funds (NO-FUND)                                                                    Program Code

Existing Funding FUTURE       

Funding Agency

Caltrans                                        

Proposed Funding Notes

Funding Agency

Caltrans                                        

Proposed Funding Notes

Funding Agency

Proposed Funding Notes

Page 4 – Project Programming Request Form - U.S. 395 Inyo County Olancha-Cartago Widening 
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Page 1 – Project Programming Request Form - U.S. 395 Inyo County  
Olancha-Cartago Widening - Archaeology 
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DTP-0001 (Revised July 2013) Date: 11/19/13

District EA
09

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 5,000 5,000

TOTAL 5,000 5,000

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 2,000 2,000

TOTAL 2,000 2,000

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 500 500

TOTAL 500 500

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 500 500

TOTAL 500 500

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 2,000 2,000

TOTAL 2,000 2,000

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Funding Agency

Program Code

Proposed Funding ($1,000s)

Proposed Funding ($1,000s) 20.XX.025.700

Funding Agency

Caltrans

Funding Agency

Mono County LTC

IIP Program Code

RIP Program Code

Proposed Funding ($1,000s) 20.XX.075.600

Proposed Total Project Cost ($1,000s) Notes

Funding Agency

Kern Council of Governments

RIP Program Code

Proposed Funding ($1,000s) 20.XX.075.600

Funding Agency

Inyo County LTC

RIP Program Code

Proposed Funding ($1,000s) 20.XX.075.600

Olancha and Cartago Archaeological Pre-Mitigation

395INY 0170A

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

Page 2 – Project Programming Request Form - U.S. 395 Inyo County  
Olancha-Cartago Widening – Archaeology 
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DTP-0001 (Revised September 2013) Date: 11/19/13

District EA
06 45711

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 2,500 2,500

R/W SUP (CT) 1,800 1,800

CON SUP (CT) 3,100 3,100

R/W 9,500 9,500

CON 27,988 27,988

TOTAL 2,500 11,300 31,088 44,888

E&P (PA&ED)

PS&E 2,500 2,500

R/W SUP (CT) 1,800 1,800

CON SUP (CT) 3,100 3,100

R/W 9,500 9,500

CON 27,988 27,988

TOTAL 2,500 11,300 31,088 44,888

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 1,000 1,000

R/W SUP (CT) 720 720

CON SUP (CT) 1,240 1,240

R/W 3,800 3,800

CON 11,195 11,195

TOTAL 1,000 4,520 12,435 17,955

E&P (PA&ED)

PS&E 1,000 1,000

R/W SUP (CT) 720 720

CON SUP (CT) 1,240 1,240

R/W 3,800 3,800

CON 11,195 11,195

TOTAL 1,000 4,520 12,435 17,955

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 250 250

R/W SUP (CT) 180 180

CON SUP (CT) 310 310

R/W 950 950

CON 2,799 2,799

TOTAL 250 1,130 3,109 4,489

E&P (PA&ED)

PS&E 250 250

R/W SUP (CT) 180 180

CON SUP (CT) 310 310

R/W 950 950

CON 2,799 2,799

TOTAL 250 1,130 3,109 4,489

Existing Funding ($1,000s) 20.XX.075.600

Funding Agency

Inyo County Local Transportation 

Proposed Funding ($1,000s) Notes

20.XX.075.600

Funding Agency

Kern Council of Governments      

Proposed Funding ($1,000s) Notes

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost ($1,000s) Notes

RIP - National Hwy System (NH)                                                                          Program Code

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding ($1,000s)

14,    ,    0600020478 8042A   

Existing Total Project Cost ($1,000s)

Implementing Agency

Caltrans                                        

Caltrans                                        

Caltrans                                        

 
Freeman Gulch Widening - Segment 1                                                                                                                    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    

Page 2 - Project Programming Request Form – SR 14 Freeman Gulch Widening Segment 1 
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DTP-0001 (Revised September 2013) Date: 11/19/13

District EA
06 45711

Project Title:

14,    ,    0600020478 8042A    
Freeman Gulch Widening - Segment 1                                                                                                                    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 250 250

R/W SUP (CT) 180 180

CON SUP (CT) 310 310

R/W 950 950

CON 2,799 2,799

TOTAL 250 1,130 3,109 4,489

E&P (PA&ED)

PS&E 250 250

R/W SUP (CT) 180 180

CON SUP (CT) 310 310

R/W 950 950

CON 2,799 2,799

TOTAL 250 1,130 3,109 4,489

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 1,000 1,000

R/W SUP (CT) 720 720

CON SUP (CT) 1,240 1,240

R/W 3,800 3,800

CON 11,195 11,195

TOTAL 1,000 4,520 12,435 17,955

E&P (PA&ED)

PS&E 1,000 1,000

R/W SUP (CT) 720 720

CON SUP (CT) 1,240 1,240

R/W 3,800 3,800

CON 11,195 11,195

TOTAL 1,000 4,520 12,435 17,955

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Funding Agency

Proposed Funding ($1,000s) Notes

Funding Agency

Caltrans                                        

Program Code

Existing Funding ($1,000s)

Notes

IIP - National Hwy System (NH)                                                                          Program Code

Existing Funding ($1,000s) 20.XX.025.700

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding ($1,000s) 20.XX.075.600

Proposed Funding ($1,000s) Notes

Mono County Local Transportatio

Proposed Funding ($1,000s)

Funding Agency

Page 3 - Project Programming Request Form – SR 14 Freeman Gulch Widening Segment 1 
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DTP-0001 (Revised September 2013) Date: 11/19/13

District EA
06 45712

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 3,250 3,250

R/W SUP (CT) 2,100 2,100

CON SUP (CT) 3,900 3,900

R/W 5,510 5,510

CON 32,927 32,927

TOTAL 3,250 7,610 36,827 47,687

E&P (PA&ED)

PS&E 3,250 3,250

R/W SUP (CT) 2,100 2,100

CON SUP (CT) 3,900 3,900

R/W 5,510 5,510

CON 32,927 32,927

TOTAL 3,250 7,610 36,827 47,687

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 975 975

R/W SUP (CT) 630 630

CON SUP (CT)

R/W 1,653 1,653

CON

TOTAL 975 2,283 3,258

E&P (PA&ED)

PS&E 975 975

R/W SUP (CT) 630 630

CON SUP (CT)

R/W 1,653 1,653

CON

TOTAL 975 2,283 3,258

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 975 975

R/W SUP (CT) 630 630

CON SUP (CT)

R/W 1,653 1,653

CON

TOTAL 975 2,283 3,258

E&P (PA&ED)

PS&E 975 975

R/W SUP (CT) 630 630

CON SUP (CT)

R/W 1,653 1,653

CON

TOTAL 975 2,283 3,258

 
Freeman Gulch Widening - Segment 2                                                                                                                    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    14,    ,    0612000197 8042B   

Existing Total Project Cost ($1,000s)

Implementing Agency

Caltrans                                        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost ($1,000s) Notes

RIP - National Hwy System (NH)                                                                          Program Code

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding ($1,000s) 20.XX.075.600

Funding Agency

Inyo County Local Transportation 

Proposed Funding ($1,000s) Notes

Existing Funding ($1,000s) 20.XX.075.600

Funding Agency

Mono County Local Transportatio

Proposed Funding ($1,000s) Notes

Page 2 - Project Programming Request Form – SR 14 Freeman Gulch Widening Segment 2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Kern Council of Governments 
2014 Regional Transportation Improvement Program 

 
 

Prepared by Kern Council of Governments Page 33 of 64 

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 1,300 1,300

R/W SUP (CT) 840 840

CON SUP (CT)

R/W 2,204 2,204

CON

TOTAL 1,300 3,044 4,344

E&P (PA&ED)

PS&E 1,300 1,300

R/W SUP (CT) 840 840

CON SUP (CT)

R/W 2,204 2,204

CON

TOTAL 1,300 3,044 4,344

Fund No. 4:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT) 3,900 3,900

R/W

CON 32,927 32,927

TOTAL 36,827 36,827

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT) 3,900 3,900

R/W

CON 32,927 32,927

TOTAL 36,827 36,827

Fund No. 5:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Funding Agency

IIP - National Hwy System (NH)                                                                          Program Code

Existing Funding ($1,000s) 20.XX.025.700

Proposed Funding ($1,000s) Notes

Caltrans                                        

Proposed Funding ($1,000s) Notes

Future Need - Future Funds (NO-FUND)                                                                    Program Code

Existing Funding ($1,000s) FUTURE       

Funding Agency

Program Code

Existing Funding ($1,000s)

Funding Agency

Proposed Funding ($1,000s) Notes

DTP-0001 (Revised September 2013) Date: 11/19/13

District EA
06 45712

Project Title:

 
Freeman Gulch Widening - Segment 2                                                                                                                    

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    14,    ,    0612000197 8042B   

Page 3 - Project Programming Request Form – SR 14 Freeman Gulch Widening Segment 2 
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DTP-0001 (REV. 6/11) Date: 05/30/13

District EA
06 44254

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 4,030 4,030

R/W SUP (CT) 1,500 1,500

CON SUP (CT) 3,350 3,350

R/W 4,500 4,500

CON 17,500 17,500

TOTAL 10,030 20,850 30,880

E&P (PA&ED)

PS&E 4,030 400 4,430

R/W SUP (CT) 1,500 1,500

CON SUP (CT) 3,350 3,350

R/W 4,500 4,500

CON 17,500 17,500

TOTAL 10,030 21,250 31,280

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 980 980

R/W SUP (CT) 300 300

CON SUP (CT) 600 600

R/W 900 900

CON 3,500 3,500

TOTAL 2,180 4,100 6,280

E&P (PA&ED)

PS&E 980 980

R/W SUP (CT) 300 300

CON SUP (CT) 600 600

R/W 900 900

CON 3,500 3,500

TOTAL 2,180 4,100 6,280

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 3,050 3,050

R/W SUP (CT) 1,200 1,200

CON SUP (CT) 2,750 2,750

R/W 3,600 3,600

CON 14,000 14,000

TOTAL 7,850 16,750 24,600

E&P (PA&ED)

PS&E 3,050 3,050

R/W SUP (CT) 1,200 1,200

CON SUP (CT) 2,750 2,750

R/W 3,600 3,600

CON 14,000 14,000

TOTAL 7,850 16,750 24,600

Funding Agency

Proposed Funding Notes

Funding Agency

Kern Council of Governments      

Proposed Funding Notes

Demo - Demonstration-State TEA21 (DEMOS21)                                                           Program Code

Existing Funding 20.30.010.680

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.075.600

 
Route 46 Widening - Segment 4A                                                                                                                        

Existing Total Project Cost

Implementing Agency

46        

Caltrans                                        

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO
KER        0612000175 3386C   

Caltrans                                        

Page 2 - Project Programming Request Form – SR 46 Widening Segment 4A 
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DTP-0001 (REV. 6/11) Date: 05/30/13

District EA
06 44254

Project Title:

 
Route 46 Widening - Segment 4A                                                                                                                        

46        

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO
KER        0612000175 3386C   

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

E&P (PA&ED)

PS&E 400 400

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 400 400

Funding Agency

Proposed Funding Notes

IIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.025.700

Page 3 - Project Programming Request Form – SR 46 Widening Segment 4A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Kern Council of Governments 
2014 Regional Transportation Improvement Program 

 
 

Prepared by Kern Council of Governments Page 38 of 64 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Kern Council of Governments 
2014 Regional Transportation Improvement Program 

 
 

Prepared by Kern Council of Governments Page 39 of 64 

Page 1 - Project Programming Request Form - State Route 119 Truck Climbing Lanes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Kern Council of Governments 
2014 Regional Transportation Improvement Program 

 
 

Prepared by Kern Council of Governments Page 40 of 64 

DTP-0001 (Revised July 2013) Date: 2/7/14

District EA
06 42471

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 377 655 1,032

R/W SUP (CT) 50 50

CON SUP (CT) 400 400

R/W 822 822

CON 5,280 5,280

TOTAL 377 7,207 7,584

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 655 655

R/W SUP (CT) 50 50

CON SUP (CT) 400 400

R/W 822 822

CON 3,278 3,278

TOTAL 5,205 5,205

Fund No. 2:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E 377 377

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 377 377

Fund No. 3:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 2,002 2,002

TOTAL 2,002 2,002

General Funds(Local) Program Code

Proposed Funding ($1,000s)

Funding Agency

County of Kern

3645A

Program Code

Kern Council of Govements

Program Code

Proposed Funding ($1,000s) 20.XX.075.600

Funding Agency

Kern Council of Govements

Proposed Funding ($1,000s) 20.XX.400.100

Truck Climbing lanes (Phase1)

TCSP funds

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO

Truck Climbing lanes from Elk Hills Road to Tupman Road, 

Proposed Total Project Cost ($1,000s) Notes

Funding Agency

119KER 0613000157

Page 2 - Project Programming Request Form - State Route 119 Truck Climbing Lanes 
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DTP-0001 (REV. 6/11) Date: 06/06/13

District EA
6 42470

Project Title:

Component Prior 12/13 13/14 14/15 15/16 16/17 17/18+ Total

E&P (PA&ED) 3,412 275 3,687

PS&E 125 3,205 3,330

R/W SUP (CT) 1,962 1,962

CON SUP (CT) 4,986 4,986

R/W 12,506 12,506

CON 40,245 40,245

TOTAL 3,412 400 3,205 59,699 66,716

E&P (PA&ED) 3,370 3,370

PS&E 132 3,273 3,405

R/W SUP (CT) 1,962 1,962

CON SUP (CT) 4,986 4,986

R/W 13,555 13,555

CON 43,106 43,106

TOTAL 3,370 132 66,882 70,384

Fund No. 1:

Component Prior 12/13 13/14 14/15 15/16 16/17 17/18+ Total

E&P (PA&ED)

PS&E 3,205 3,205

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 3,205 3,205

E&P (PA&ED)

PS&E 132 132

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 132 132

Fund No. 2:

Component Prior 12/13 13/14 14/15 15/16 16/17 17/18+ Total

E&P (PA&ED) 3,412 3,412

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 3,412 3,412

E&P (PA&ED) 3,370 3,370

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 3,370 3,370

Fund No. 3:

Component Prior 12/13 13/14 14/15 15/16 16/17 17/18+ Total

E&P (PA&ED) 275 275

PS&E 125 125

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL 400 400

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON

TOTAL

Funding Agency

Kern Council of Governments      

Proposed Funding Notes

TCSP Funds see Truck 
Climbing lane project

Funding Agency

Kern Council of Governments      

Proposed Funding Notes

Kern Council of 
Governments. 4-lane 
Bypass (Phase 2)

Local Funds - Local Transportation Funds (LTF)                                                         Program Code

Existing Funding 20.10.400.100

Funding Agency

Kern Council of Governments      

Proposed Funding Notes

Kern Council of 
Governments. 4-lane 
Bypass (Phase 2).Other 
expenditure funded on the 
Truck Climbing lanes

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding 20.XX.075.600

Caltrans                                        

Caltrans                                        

Proposed Total Project Cost

RIP - National Hwy System (NH)                                                                          Program Code

Existing Funding 20.XX.075.600

Caltrans                                        

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

Route TCRP No.

PROJECT PROGRAMMING REQUEST

County Project ID PPNO
 

Cherry Ave to Elk Hills Road 4-Lane Bypass.                                                                                                            

Existing Total Project Cost

Implementing Agency

119        

Caltrans                                        

KER        600000418 3645

Page 2 - Project Programming Request Form - State Route 119 Cherry Avenue Widening 
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DTP-0001 (Revised September 2013) Date: 9/16/13

District EA
06

Project Title:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,085 465 465 465 9,480

TOTAL 8,085 465 465 465 9,480

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,085 299 299 299 299 199 9,480

TOTAL 8,085 299 299 299 299 199 9,480

Fund No. 1:

Component Prior 14/15 15/16 16/17 17/18 18/19 19/20+ Total

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,085 465 465 465 9,480

TOTAL 8,085 465 465 465 9,480

E&P (PA&ED)

PS&E

R/W SUP (CT)

CON SUP (CT)

R/W

CON 8,085 299 299 299 299 199 9,480

TOTAL 8,085 299 299 299 299 199 9,480

20.30.600.670

Funding Agency

Kern Council of Governments      

$162 CON voted 07/16/98
$161 CON voted 04/25/00
$45 CON voted 07/01/00
$45 CON voted 05/14/01
$300 CON voted 10/31/02
$198 CON voted 02/26/04
$196 CON voted 03/03/05

Proposed Funding ($1,000s) Notes

Caltrans                                        

Kern Council of Governments      

Proposed Total Project Cost ($1,000s) Notes

RIP - State Cash (ST-CASH)                                                                              Program Code

Existing Funding ($1,000s)

   ,    ,    0612000311 6L03    

Existing Total Project Cost ($1,000s)

Implementing Agency
Caltrans                                        

Caltrans                                        

Caltrans                                        

Kern Council of Governments      

 
Planning, Programming and Monitoring                                                                                                                  

STATE OF CALIFORNIA ● DEPARTMENT OF TRANSPORTATION

PROJECT PROGRAMMING REQUEST

County Route Project ID PPNO TCRP No.
KER,    ,    

Page 2 - Project Programming Request Form – Planning, Programming & Monitoring 
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PART III - EVALUATION REPORT 
 

RTIP CONSISTENCY WITH REGIONAL TRANSPORTATION PLAN GOALS AND POLICIES 
 
The Kern COG 2011 Regional Transportation Plan (Plan) received associated federal Conformity approval 
on December 15, 2010. At the core of the 2011 RTP are seven goals indicated below:  
 
1. Mobility – Improve the mobility of people and freight 
2. Accessibility – Improve accessibility to major employment and other regional activity centers 
3. Reliability – Improve the reliability and safety of the transportation system 
4. Efficiency – Maximize the efficiency of the existing and future transportation system 
5. Livability – Promote livable communities 
6. Sustainability – Minimize effects on the environment  

 7. Equity – Ensure an equitable distribution of the benefits among various demographic and user groups. 
 
All of the projects found in this recommended Program of Projects for the 2014 RTIP are part of the Capital 
Improvement Program found in the regionally adopted and federally approved Kern COG 2011 Regional 
Transportation Plan.  These projects are consistent with the Plan’s goals and policies. This similar finding 
for the Olancha-Cartago project on US 395 in Inyo County is expected to be part of Inyo Kern’s 2014 RTIP 
document. With regards to policies that implement these goals, Kern COG’s Project Delivery Policies and 
Procedures document has specifically integrated these goals into the prioritization process for a variety of 
federal-aid transportation funding sources. This recently updated document is available online at: 
http://www.kerncog.org/images/docs/policies/Project_Selection_Process_2012.pdf.  
 
 
RTIP CONSISTENCY WITH SUSTAINABLE COMMUNITIES STRATEGIES 
 
Kern COG, in coordination with other San Joaquin Valley regional agencies is moving forward with its 
anticipated update to the Plan as a Draft 2014 Regional Transportation Plan moves towards completion. 
As the center-piece of the Plan update, the Sustainable Communities Strategies (SCS) section, the 
associated Air Quality Conformity analysis and environmental document are all moving forward towards 
completion. Expected regional adoption and federal approval of these documents are expected later in 
2014 beyond the timeline of the 2014 RTIP process. A significant amount of Performance Indicator outputs 
are under development now; approval of these indicators  rely on the completion of the SCS and updated 
Plan, in coordination with other San Joaquin Valley regional agencies. While not yet approved, Performance 
Indicator values provided in the Evaluation Report section of this document are derived from the 
Administrative Draft of the 2014 RTP regional outputs and Caltrans project-level outputs. 
 
ESTIMATED COSTS OF OPERATIONS AND MAINTENANCE 
 
Proposed projects in Kern COG’s 2014 RTIP proposal will add 60 lane miles of either freeway, conventional 
highway or expressway facilities to the statewide system in Kern County and Inyo County.  
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APPENDIX A – Adopted MOU for 3-County Programming Partnership 
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